FORM DPW-CIA 2/05

STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF

November 2009

Date: November 30, 2009

[ A

Contract No. 57879

DAGS Job No. 11-14-7303

Various Improvements

FOR INSPECTION BRANCH USE

[ ] SUBMITTAL REGISTER

DUE MONTHLY:

[ ] COMMENCEMENT REQUIREMENTS

CONTRACTOR: Willocks Construction Corporation

ADDRESS: 16-209 Melekahiwa Place

City, State ZIP: Keaau, Hawaii 96749

PROJECT TITLE: West Hawaii Veterans Cemetery Phase IIC,

CONTRACT

Basic Contract Amount $ 2,364,142.00

CHANGE ORDERS

Total $ -

Adjusted Contract Amount $ 2,364,142.00

WORK ACCOMPLISHED Basic Contract

Completed to Date 90.04% $ 2,128,632.73

Retained $ 60,447.00

Amount Subject to Payment $ 2,068,185.73

Payments to Date $ 1,958,028.10

Payments Now Due $ 110,157.63

Payment No. 10

Remarks:

1 Computed and Checked by:

Bran Joudsin

3. Recommended: Project inspector or Engineer Date:
b A,  DEC -8 A9

4 Recommenggd Area E fer/Architect Date:

DEC 15

[ ) PROJECT SCHEDULE - INITIAL & ONGOING

[ ) DAILY REPORTS [ ] PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST

[ ] CONTRACT NUMBER [ ] PROJECT NAME & LOCATION

[ ] ALL SIGNATURES
Change Order Total

#DIV/O! $ - $ 2,128,632.73
$ - $ 60,447.00
$ - $ 2,068,185.73
$ - $ 1,958,028.10
$ - $ 110,157.63
CONTRACTOR:

Copy of Change Order for FIRST and any subsequent partial
payment request for that change order is attached [ ]

2. | certify that the above bill is correct, just, that payment has not been received, and all
payroll affidavits have been submitted, are current, or proper deductive exciusions have been
made to this request.

Willocks Construction Corporation

Name of Contractor

/%VLM )\“b \)(\cu/ t9/0y [eq
By signature / Title: Scott G. ®aston, VP of Engineening & Estimating Date:

5. Approved:
The Public Works Administrator cariifies that éhange orders have been issued and the work performed

%&m ‘%{4/ %{ C 17

. Branch Chief or District Engineer Date:

Works Agefinistrator

Date:



DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: November 2009

CONTRACTOR: Willocks Construction Corporation Contract No.: 57879
PROJECT TITLE: West Hawaii Veterans Cemetery Phase IIC, Various Improvements DAGS Job No.: 11-14-7303
—
o]
% CONTRACT
8 LICENSE BASIC CONTRACT| COMPL. %] RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATEl CMPL % RETAINED
Willocks Construction CorpordGeneral Contractor ABC-06571 $1,225,011{ $1,116,535{ 91.14%| 2.84% $31,709|A
SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %] RE'IX\kL AMOUNT
] SUBCONTRACTOR TRADE NO. AMOQUNT] TO DATEl CMPL % RETAINED
Grace Pacific Corporation Paving AC-6887 $56,472 $0 0.00%} 2.84% $0
Tri-S Corporation Sign C18691 $7,745 $0] 0.00%| 2.84% $0
Tri-S Corporation Striping C18691 $2,140 $0 0.00%| 2.84% $0
Pacific Island Trees, LLC Landscaping C-25214 $207,135 $154,871| 74.77%| 2.84% $4,398
Archon Construction, LLC Masonry-Cement Cncrte  |C-23835 $293 433 $293,433| 100.00%| 2.84% $8,333
Big Island Masonry Masonry - CMU C-16070 $96,457 $96,457| 100.00%| 2.84% $2,739
Takamine Construction General Building/Crpntry [BC-24716 $203,144 $203,144| 100.00%| 2.84% $5,769
Eddies Plumbing, Inc. Plumbing C-10385 $21,121 $21,121{ 100.00%| 2.84% $599
Horizon Pest Management [Vegetation/Termite Cntrl |PCO-768 $2,526 $2,526] 100.00%| 2.84% $71
Ace Contractor, Inc. Painting C-5193 $21,863 $21,863] 100.00%]| 2.84% $620
Rockstar Masonry Masonry - Stone C-19468 $132,172 $132,172| 100.00%| 2.84% $3,753
Islandwide Fencing Fencing C-23220 $8,413 $0 0.00%| 2.84% $0
Beachside Roofing Roofing C-22075 $86,510 $86,510| 100.00%| 2.84% $2,456
Total Retained from Subs $28,738[B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) |  $60,447|

| certify that the above retentions are correct for this request.

Checked/Verified by:

Willocks Construction Corporation
Name of Contractor 5
__B,:.——'——-——’
i Initial - Project Inspector or Engineer
/8%06& ‘_/\J. \){101/‘/ lL/Q/c/c\
By Signature Scott G. Gaston - VP Estimating & Engineering Date
NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES ; R CEf

DIVISION OF PUBLIC WORKS U1y g FLED DA re
Monthly Payment Slip ELic Iy ;,5}
m Dzr TR
PAYMENT NO.: 10 PROJECT TITLE: WEST HAWAII VETERANS CEMETERY - PHASE IIC, v[n?oué & 5q
IMPROVEMENTS
BILLING MONTH: November-09 DAGS JOB NO.: 1 1-14-7303 CONTRACT NO.: 57879

CONTRACTOR: WILLOCKS CONSTRUCTION CORP.

VENDOR CODE: 8185101

Original Contract Payment Suffix: 1

Suffix F mbol Amount Earned Retainage Amount Due
01 S07-276M $110,258.63 $101.00 $110,157.63
Totals: $110,258.63 $101.00 $110,157.63
Change Order Payment Suffix: 2
uffi Fund Symbol Amount Earned Retainage Amount Due
02 S07-276M $0.00 $0.00 $0.00
Totals:
Grand Total: $110,258.63 $101.00 $110,157.63

%J % 1/22)2010
Veri By DATE

(This Section for Administrative Services Office Use Oniy)

Vendor Code 8185101

Cost Code 3A1
Voucher No. ‘ l L o)

Verified By & JAN 27 2010



